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+ SAMGrid Requirements from Stakeholders
¢ SAMGrid Deployments

¢ SAMGrid Development

¢ SAMGrid Matchup & Questions
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&\ SAMGrid Requirements from EE
Stakeholders

* CDF
Use of SAMGrid on CAF; 25% of analysis offsite (due now)
Use of SAMGrid for farm production — new in plan
Quota-enabled permanent disk storage mechanism
Tools for concatenation of output files
Quota-enabled tape storage of user-generated analysis files
VO policy implementations across remote centers

¢+ CMS - potential stakeholder
Support for ‘service challenges’ as well as ‘data challenges
107 evts/mo sim/reco/analyzed — due now
Analysis on the Grid: Nov 04
Joint projects desired: common SE’s based on SRM; architecture
effort w/in PPDG
Interoperability: OSG & LCG
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+ D@
JIM for MC (now) & RECO (Sept) & analysis (Mar 05)
Full linux operation (Mar 05)
2"d gen monitoring
LCG interoperability
Tape migration procedures (for next drive gen)
SRM interface (timetable from CDF)
Security/VO man as needed by team
Program to reduce operational load

SAMGrid Requirements from EE
Stakeholders
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SAMGrid Requirements from EE
Stakeholders

*+ MINOS

Need to use a URL with no file movement and then reorder
list before opening — currently, exp’t requirement to read
files in order (this may change). 2 use SAM/dCache
station instead of SAM cache station for now

Would like to explore AFS disk as SAM cache
Would like to add field DetectorType in schema
No GRID requirements as yet

ORACLE machine (Linux!) expected to be deployed by
Augl — drives user deployment (tentative goal end 04)

Other storage issues:

- competition for dCache resources in stken

- want to continue offsite dcap/dccp access w/o auth.
- would migrate to 200GB tapes if procedure available
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&\ SAMGrid Deployments EE

+ CDF

SAM offsite:

Datasets offsite at CNAF & Acad Sinica, in progress to SDSC
More working DCAFs with SAM DH: Rutgers, Japan, Korea, ...
Level of usage disappointing: onsite sufficient, less data
Production import of MC: Toronto this week, then move to
more sites

SAM on CAF:
Full suite of desired project recovery tools not available
In use by small number of ordinary users ( at least 1!)

CDF H Stream reprocessing — done (possibly up to small # of
files), lessons learned being produced; farm prototype
proposed by end July

JIM deployment issues:
Slow because stretched thin; can live with human scheduling

New schema went to production this week: fairly smooth
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&N SAMGrid Deployments T4

¢+ CMS
No requirement for deployment from CMS yet

Ongoing discussions with respect to SAM schema & DH
prototype could possibly lead to some form of deployments
In future

* DJ

JIM for MC (& RECO)

Lyon, Manchester, Wisconsin — in production

Langston, Lancaster — done

GridKA, OSCER - in progress (GridKA req VDT migration)
Prague, Imperial, RAL, FNAL farm — to start next

UTA, WestGrid, some smaller stations — needed by Sept

JIM for analysis — not started yet
New schema in production 6/1/04; new dbs tests in progress
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+ MINOS
2 stations: one w/ SAM cache, one w/ dCache
Offline framework runs SAM projects using C++ API
Jobs run on fnalu from both stations

Sam data_browsing tools on www_numi (still minor fixes
from schema mismatch being worked on)

SAMGrid Deployments EE
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b SAMGrid Development EE
[Slide from Feb 04]

¢ Active Subprojects: C++ API, DBServer, JIM, H
Stream Reco for CDF, Caching, Chains&Links, CDF
DFC, Test Harness, Linux deploy of DBServers,
Config Man

¢ Planned Subprojects: Request system, Autodest,
Further monitoring (MIS)

+ Related Subprojects: dOtools, SBIR II, Condor
mods, workflow packages for CDF & DO,
Authorization & Accounting

¢+ Recently completed Subprojects: Python API,
V5.1 Schema Design, Batch Adapter, DO Online
dcache TDP, 1st Gen Monitoring Tools, Data
Dimensions Grammar
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b SAMGrid Development EE
[Updated]

¢ Active Subprojects: C++ API, , JIM,,
Caching, Chains&Links, CDF DFC,

¢+ Planned Subprojects: Followups for test harness,
DBServer, Hstream RECO

+ Related Subprojects: dOtools, SBIR I, Condor
mods, workflow packages for CDF & DO,
Authorization & Accounting

¢+ Recently completed Subprojects: H Stream Reco
for CDF, ,
Python API, V5.1 Schema Design,
Batch Adapter, DO Online dcache TDP, 1st Gen
Monitoring Tools, Data Dimensions Grammar
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Subproject Status Exp’t Req
C++ API SAM_HOST_NAME issue in CDF deploy
progress
DBServer est 6/30; followups CDF deploy
autodest & request sys DO deploy
JIM VDT mig ~ done; ongoing | CDF deploy
tests & cleanups DO deploy
Hstream RECO Done CDF deploy
Caching/SRM Tech plan in progress CDF(disk store), DO
Chains & Links Stopped CDF, DO (new dim)
CDF DFC In progress CDF deploy
MIS In progress DO (shifters, ops)
Request systems Just starting Farm & MC ops
Autodest Just starting CDF deploy
4

16 Jun 2004 GDM Report


http://www.clicktoconvert.com

This watermark does not appear in the registered version - http://www.clicktoconvert.com

L

SAMGrid Requirements from EE

Stakeholders: Matchups

* CDF

Use of SAMGrid on CAF; 25% of analysis offsite (due now)
In progress:

Use of SAMGrid for farm production — new in plan
In progress: email exchange

Quota-enabled permanent disk storage mechanism
In progress: cache/SRM subproject, Fella interim design

Tools for concatenation of output files

In progress: Hstream RECO

Quota-enabled tape storage of user-generated analysis
files

Storage in progress; guota-enabling not started

VO policy implementations across remote centers

Not started
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* CMS

Support for ‘service challenges’ as well as ‘data
challenges

107 evts/mo sim/reco/analyzed — due now
Analysis on the Grid: Nov 04

Joint projects desired: common SE’s based on SRM,;
architecture effort w/in PPDG

Interoperability: OSG & LCG

SAMGrid Requirements from
Stakeholders: Matchups

Not definite enough to evaluate yet. Recent activities:

Lyon talk @ ARDA session; Veseli/Lyon session w/
Guglielmo et al.

16 Jun 2004 GDM Report

3

12


http://www.clicktoconvert.com

This watermark does not appear in the registered version - http://www.clicktoconvert.com

L

+ D@
JIM for MC (now) & RECO (Sept) & analysis (Mar 05)
In progress

Full linux operation (Mar 05)
Linux testing going well, no showstopper for this

2"d gen monitoring

In progress: MIS project

LCG interoperability

Demo of client functionality on LCG @ Apr workshop

Tape migration procedures (for next drive gen)
Not started

SRM interface (timetable from CDF)
In progress: cache/SRM subproject

Security/VO man as needed by team

In progress: VO privilege participation

Program to reduce operational load

In progress: MIS project, doc week, general directives

Resource brokering
Not started

SAMGrid Regquirements from
Stakeholders: Matchups
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SAMGrid Requirements from EE

Stakeholders: Matchups

*+ MINOS

Need to use a URL with no file movement and then reorder
list before opening — currently, exp’t requirement to read
files in order (this may change). 2 use SAM/dCache
station instead of SAM cache station for now

Current functionality suffices for now

Would like to explore AFS disk as SAM cache
Not started

Would like to add field DetectorType in schema
Not started

No GRID requirements as yet

ORACLE machine (Linux!) expected to be deployed by
Augl - drives user deployment
SAMGrid effort will be required in August time frame
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